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Resource Area/Study Report Name                                                                     Delivery Date    
                            
Cultural Resources 
 
C1 F.R. Cultural Resources Ethnographic Inventory Internal    05/04 
 F.R. Cultural Resources Archaeology Inventory Public    06/04 
 F.R. Cultural Resources Archaeology Inventory Internal    07/04 
 
C2 Draft Cultural Resources Evaluation      03/06 
 Final Cultural Resources Evaluation       07/06 
 
C3 Draft Cultural Resources Mgmt Plan      09/04 
 
C4        Draft Interpretive Evaluation       09/04 
 
Engineering and Operations 
 
E2 Performing Modeling Simulations       
 Benchmark study results for CALSIM II, HYDROPS & WQRRS    (ongoing) 
 
E3 Evaluate the Potential for Additional Hydropower Generation at Oroville    
 F.R. Currently Under DWR Staff Review       04/04 
 
E4 F.R. Flood Management       04/04 
 
E6 F.R. Control of Feather River Temp by Oroville Facilities *Scenario 17)   04/04 
 
E7 F.R. Oroville Reservoir Coldwater Pool Evaluation     07/04 
 
E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool ongoing  
 Note: This activity reflects a commitment to collect data related to pump back operations 
 
- I.D. for Engineering Exhibits        04/04 
 
Environmental-Fisheries 
 
F1 F.R., Evaluation of Project Effects on Non-fish Aquatic Resources    07/04 
 
F2 F.R., Evaluation of Project Effects on Fish Diseases     04/04  
 
F3.1 Eval of Proj Eff on Resident Fish and their Hab within Lake Oroville, it’s Upstream Tribs, 
 the Thermalito Complex, and the Oroville Wildlife Area  
 F.R. T1A,-U/S Migration Barriers (sediment plugs)  04/04  
 F.R. T1B-Fish species Comp in Lake Oroville's U/S Tributaries     05/04 
 F.R. T1C-Comparison of fish distribution to fish habitat distribution    04/04 
 F.R. T3B-Characterize Fish Habitat in the Thermalito Diversion Pool & Forebay   04/04 
 F.R. T3C- Proj Ops Influencing the Thermalito Diversion Pool & Forebay    04/04 
 F.R. T4A-Fish Species Comp & Eval of Juvenile Bass Recruitment in the Afterbay   05/04 
 F.R. T4C-Inundated Littoral Hab &Eval Effects of Fluct on Bass Dewatering   04/04 
  
F3.2     Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish barrier Dam 
 F.R. T4-Fish Habitat Maps by species  05/04 
 F.R. T5-Comparison of fish distribution to fish habitat distribution    05/04 
 F.R. T3A(3)-Radio Tagging & Tracking       05/04 
 F.R. T3B-Splittail Habitat Assessment       05/04 
 
F5/7 Project Effect of FERC Project Management Plans on a Balanced Fishery of Resident and Anadromous Fish and their 
 Habitat 
 F.R. T1-Eval effects of fisheries management activities on ESA fish species   (F5/7 indeterminate due to 
 F.R. T2-Eval the achievement of current stocking goals  FERC order) 
 F.R. T3-Eval the interaction between the Lake Oroville fishery & upstream tributary fisheries 
 
F8 F.R. T4-Sum Report of Tasks 1, 2 & 3: Transfer of Energy and Nutrients by Ana Fish Mig. 04/04   
 
F9 Hatchery Effects on Salmonids        
 Results of 2nd cohort analysis using additional tag recovery data    04/04 
 Synthesis Report         07/04 
 Final Report        08/04 
 
F10      Evaluation of Project Effects on Anadromous Salmonids and their Habitat    
 F.R. T1A-Eval influence of Ops on F.R. attraction Flows     05/04 
 F.R T1B-Eval Influence of Ops on Attraction Water Temp    05/04 
 F.R. T1D-Eval influence of Ops on Water Temp related Effects on  
  Pre-spawning salmonid Adult Production     04/04 
 F.R. T1E-Spring-run Chinook Hab Use & Spawning Status Report from Radio Tracking  04/04 
 F.R. T2A-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids 04/04 
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Environmental-Fisheries 
 
F10  I.R. T2B(3)-Flow vs. Carcass Survey & Redd Superimposition Analysis   04/04 
 F.R. T2B-Flow vs. spawning & Redd superimposition     04/04 
 F.R. T2C-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids  04/04 
 F.R. T2D-Eval Flow Fluctuation-related Effects on Redd Dewatering  05/04 
 F.R. T3A-Relative abundance & distrib vs. hab characteristics of rearing juvenile salmonids  04/04 
 F.R. T3C-Eval Proj Flow Fluctuation Effects on Juvenile Salmonid Stranding   06/04 
 
F16 Evaluation of Project Effects on Instream Flows and Fish Habitat    
 F.R. Phase 2-IFIM Results       04/04 
 
F21 Project Effects on Predation of Feather River Juvenile Anadromous Salmonids    
 F.R. Task 2-Fish Distribution        04/04 
 F.R. Task 3-Incorporate results of Task 1 & 2      05/04(waiting on EWG input) 
 F.R. Task 5-Describe the findings of Task 4     05/04(waiting on EWG input) 
 
Environmental-Geomorphic 
 
G1     Effects of Project Operations on Geomorphic Process Upstream of Oroville Dam   
 D.R. Task 6 - Prepare/Submit       04/04 
 F.R. Task 7 - Prepare/Submit        08/04 
 
G2 Effects of Project Operations on Geomorphic Process Downstream of Oroville Dam   
 D.R. Task 7 Submit        03/04 
 F.R. Task 9 Submit        07/04 
 
Environmental-Terrestrial 
 
T1 Effects of Project Features and Operation on Wildlife and Wildlife Habitat    
 D.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat  04/04 
 F.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat  05/04 
 
T3/5 Riparian Resources, Wetlands, and Associated Flood plains     
 D.R.         05/04 
 F.R.         06/04 
  
T6 F.R. Interagency Wildlife Management Coordination                                                                 07/04 
 
T7 Project Effects on Noxious Terrestrial and Aquatic Plant Spec.     
 D.R.         04/04 
 F.R.         04/04 
 
T8 F.R. Project Effects on Undesirable Non-native Wildlife    04/04 
 
T9 Recreation and Wildlife        
 D.R.         04/04 
 F.R.       05/04 
 
T10 Effects of Project Features, Operation and Maintenance on Upland Plant Communities  
 D.R.         04/04 
 F.R.       05/04 
 
Environmental-Water Quality 
 
W1 Project Effects on Water Quality Designated Beneficial Uses for Surface Water   
 D.R.         07/04 
 F.R.       08/04 

 
W2 Contaminant Accumulation in Sediments and Aquatic Food Chain    
 F.R. First Yr of Monitoring       05/04 
 D.R. Second Yr of Monitoring       02/05 
 F.R. Second Yr of Monitoring       05/05 
 
W3 Recreational Facilities and Operations Effects on Water Quality     
 I.R.          04/04 
 D.R. First Yr of Monitoring       04/04 
 F.R. First Yr of Monitoring       05/04 
 D.R.-Second Yr of Monitoring       02/05 
 F.R. Second Yr of Monitoring       05/05 
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Environmental-Water Quality 
 
W5 Project Effects on Groundwater        
 I.R.          04/04 
 Report - Task 2        08/04 
 D.R. Task 1 Phase 2        03/04 
 Task 3 - Progress Report       04/05 
 F.R. Task 4        05/05 
 
W6 Project Effects on Temperature Regime        
 D.R. Task 7         05/04 
 F.R. Task 8        07/04 
 
W7 Land and Watershed Management       
 Task 3 - Progress Report       08/04 
 I.R. Task 2         04/04 
 Task 4 - Report delivery if Water Monitoring Ends 4/15/04    07/04 
 F.R. Task 5 delivery if Water Monitoring Ends 4/15/04     08/04 
 
W9 D.R. Task 4 Project Effects on Natural Protective Process    04/04 
 F.R. Task 5 Project Effects on Natural Protective Process    05/04 
 
Land Use, Land Management, & Aesthetics 
 
L1 F.R. Land Use Study        04/04 
 
L2 F.R. Land Mgmt Study        06/04 
 
L3 F.R. Comprehensive Plan Consistency Evaluation     04/04 
 
L4 I.R. Aesthetic Resource Assessment      04/04 
 F.R.          06/04 
 
L5 F.R. Fuel-Load Management Evaluation      05/04 
 
Recreation and Socioeconomics 
 
R3 F.R. Assess Relationship of Project Operations and Recreation    04/04 
          
R4 F.R. Assess Relationship of Fish/Wildlife Management of Recreation   04/04 
        
R5 F.R. Assess Recreation Area Management      04/04 
         
R7 F.R. Reservoir Boating Study       03/04 
         
R8 F.R. Carrying Capacity       05/04 
 
R12 F.R. Projected Recreation Use       04/04 
        
R13 F.R Recreation Surveys       05/04 
           
R17 F.R. Recreation Needs Analysis       06/04   
    
R18 Recreation Activity, Spending, and Associated Economic Impacts    
 F.R. Revise Study Plan Summary Report and Prepare     05/04 
 
R19 Fiscal Impacts         
 F.R. Revise Study Plan Summary Report and Prepare     05/04 
 


